

## ISE T7 Migration – Simulation Preparation

Activity	Contact/Support	Timeline
Ensure access to the new Xetra Admin GUI is complete. This is necessary for your user maintenance (e.g. setup of traders).	Connectivity: Technical Key Account Manager cts@deutsche-boerse.com  Functionality: Clearing Data clearingdata@deutsche-boerse.com	With simulation start: 18 April 2017
In case you develop software for T7 interfaces, establish a connection to the T7 Cloud Simulation for early development. After receiving the signed contract for the T7 Cloud Simulation DBAG will set up an account for you.	Key Account Manager Trading memberservices@deutsche-boerse.com	6 March 2017
Test your applications using the new interfaces in the release simulation environment and optionally in the T7 Cloud Simulation, including full front-to-back testing.	Technical Key Account Manager cts@deutsche-boerse.com	6 March 2017 – 14 July 2017
Test the product migration/rollout behaviour of your software and in-house processes	Key Account Manager Trading memberservices@deutsche-boerse.com	10 May 2017 - 14 July 2017
Ensure multicast and load network during simulation	Technical Key Account Manager cts@deutsche-boerse.com	28 April 2017 – 14 July 2017
Participate in technical and functional focus days organized by the ISE and DBAG (Simulation Guide)	Key Account Manager Trading memberservices@deutsche-boerse.com	10 May 2017 - 14 July 2017

For any questions in relation to the migration of ISE Xetra to ISE T7, please e-mail [isextra@ise.ie](mailto:isextra@ise.ie)